



**UNIVERSITY OF THE PHILIPPINES  
OPEN UNIVERSITY**

**BIDS AND AWARDS COMMITTEE**

4 November 2020

**SUPPLEMENTAL BID BULLETIN NO. 20-005**

This Supplemental Bid Bulletin No. 20-005 is to amend or modify items in the Bid documents and in response to the queries raised during pre-bid conference conducted on 29 October 2020 for “Upgrading of Transformers of the Academic Residences” to wit:

1. A request for the temporary shutdown will be coordinated with Meralco once a scheduled dismantling, pull out of existing transformers and tapping of primary line is requested from the winning bidder.
2. Replacement of Fuse cut-out assembly can also be done first once the temporary shutdown is requested.
3. A test report will suffice if the Manufacturer is abroad-based. The units will undergo testing upon delivery and before installation. It will also go through testing and commissioning after installation.
4. The 90-day completion will be followed, but if necessary, a request of extension will be granted.
5. For Joint Venture Agreement, state so if not applicable with signature.
6. The pulled-out transformers will be stored within the UPOU premises.
7. An e-signature will suffice for documents submitted online.
8. The deadline for the submission of bids is moved from 10 November 2020 to **12 November 2020, 12:00 NN.**
9. The date of Opening of Technical and Financial Components is moved from 10 November 2020, 1:30 PM to **12 November 2020, 1:30 PM.**

This supplemental bid bulletin shall be for inclusion in the submission of technical component.

For the guidance and information of all concerned bidders.

  
**Dr. PRIMO G. GARCIA**  
Chair, BAC

Received by the Bidder:

\_\_\_\_\_

Date: \_\_\_\_\_

\_\_\_\_\_

Los Baños, Laguna 4031 Philippines

Tel Nos. +63(49) 536-6001 to 06 local 210 Telefax +63(49) 536-5991 Email: bac@upou.edu.ph