



**OFFICE OF THE CHANCELLOR  
UNIVERSITY OF THE PHILIPPINES  
OPEN UNIVERSITY**

---

Maahas, Los Baños, Laguna 4031  
(049) 536 6001 to 06 loc. 800, 702; 536-6016

08 January 2024

**PROF. AUGUSTUS C. RESURRECCION**

Vice President for Administration  
University of the Philippines  
Diliman, Quezon City


Through: **MR. ISAGANI L. BAGUS**  
Chief Administrative Officer, UP System SPMO

Dear **Vice President Resurreccion**:

The UP Open University (UPOU) is pleased to submit the Procurement Monitoring Report  
Second Semester FY2023.

Thank you.

Very truly yours,

  
**MELINDA dP. BANDALARIA**  
Chancellor

| Code (NAP)                       | Procurement Project                                                                                                                           | PMO/End-User    | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |                 |              |                   |                 |                |            |                                             |                 |                  |                   |                     |                                                       | Source of Funds                                       | ABC (NAP)     |            |           |
|----------------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------|-----------------|----------------------------------------|-----------------------------------|-------------------------------|-----------------|--------------|-------------------|-----------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------------------------------------|-------------------------------------------------------|---------------|------------|-----------|
|                                  |                                                                                                                                               |                 |                                        |                                   | Pre-Proc Conference           | Advs/Post of IB | Pre-Bid Cost | Eligibility Check | Sub/Type of Bid | Bid Evaluation | Post Qual  | Date of BAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance                               |                                                       | Total         | MOOE       | CD        |
| COMPLETED PROCUREMENT ACTIVITIES |                                                                                                                                               |                 |                                        |                                   |                               |                 |              |                   |                 |                |            |                                             |                 |                  |                   |                     |                                                       |                                                       |               |            |           |
| 48-46-23-08-001                  | Supply and Delivery of Audio and Visual Equipment                                                                                             | 00001           | No                                     | Competitive Bidding               | 17-08-2023                    | 28-08-2023      | 19-08-2023   | 20-08-2023        | 18-08-2023      | 20-08-2023     | 17-08-2023 | 17-08-2023                                  | 18-08-2023      | 18-08-2023       | 18-08-2023        | 18-08-2023          | 18-08-2023                                            | Government of the Philippines (Current year's Budget) | 67,000.00     |            | 67,000.00 |
| 48-46-23-08-002                  | Supply of a Customized Laptop and Tablet Package including license, rights, and OS (all system for official 2023 graduation)                  | 00004           | No                                     | Competitive Bidding               | 03-09-2023                    | 11-09-2023      | 04-09-2023   | 05-09-2023        | 18-09-2023      | 10-09-2023     | 10-09-2023 | 09-09-2023                                  | 10-09-2023      | 10-09-2023       | 10-09-2023        | 10-09-2023          | Government of the Philippines (Current year's Budget) | 1,000,000.00                                          | 1,000,000.00  |            |           |
| 48-46-23-08-003                  | Procurement of maintenance of Microcomputing units from 10 January to 31 December 2023                                                        | 00002           | Yes                                    | Competitive Bidding               | 10-01-2023                    | 20-01-2023      | 11-01-2023   | 12-01-2023        | 19-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | N/A                 | Government of the Philippines (Current year's Budget) | 600,000.00                                            | 600,000.00    |            |           |
| 48-46-23-08-004                  | Procurement of security services for OPCS headquarters from 1 January to 31 December 2023                                                     | 00003           | Yes                                    | Competitive Bidding               | 10-01-2023                    | 19-01-2023      | 11-01-2023   | 12-01-2023        | 19-01-2023      | 19-01-2023     | 18-01-2023 | 18-01-2023                                  | 18-01-2023      | 18-01-2023       | 18-01-2023        | 18-01-2023          | Government of the Philippines (Current year's Budget) | 1,000,000.00                                          | 1,000,000.00  |            |           |
| 48-46-23-08-005                  | Cleaner services for various OPCS Offices from 1 January to 31 December 2023                                                                  | 0000002-0000003 | Yes                                    | Competitive Bidding               | 17-01-2023                    | 26-01-2023      | 17-01-2023   | 18-01-2023        | 19-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | N/A                 | Government of the Philippines (Current year's Budget) | 50,000.00                                             | 50,000.00     |            |           |
| 48-46-23-08-006                  | Consulting services for the detailed technical and engineering designs (EDTs) for the development of four buildings of the UP Open University | 000001          | No                                     | Competitive Bidding               | 19-01-2023                    | 20-01-2023      | N/A          | 17-01-2023        | N/A             | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | N/A                 | Government of the Philippines (Current year's Budget) | 5,753,500.00                                          | 5,753,500.00  |            |           |
| 48-46-23-08-007                  | Consulting services for OPCS (Construction Services) up to 31 December 2023                                                                   | 000000          | No                                     | Competitive Bidding               | 19-01-2023                    | 20-01-2023      | 17-01-2023   | 18-01-2023        | 19-01-2023      | 18-01-2023     | 18-01-2023 | 18-01-2023                                  | 18-01-2023      | 18-01-2023       | 18-01-2023        | 18-01-2023          | Government of the Philippines (Current year's Budget) | 70,000.00                                             | 70,000.00     |            |           |
| 48-46-23-08-008                  | Procurement of maintenance of Microcomputing units from 10 January to 31 December 2023                                                        | 00002           | Yes                                    | Competitive Bidding               | 10-01-2023                    | 20-01-2023      | 11-01-2023   | 12-01-2023        | 19-01-2023      | 19-01-2023     | 18-01-2023 | 18-01-2023                                  | 18-01-2023      | 18-01-2023       | 18-01-2023        | 18-01-2023          | Government of the Philippines (Current year's Budget) | 600,000.00                                            | 600,000.00    |            |           |
| 48-46-23-08-009                  | Completion of OPCS Learning Classroom                                                                                                         | 000001          | No                                     | Competitive Bidding               | 17-01-2023                    | 21-01-2023      | 24-01-2023   | 17-01-2023        | 18-01-2023      | 22-01-2023     | 24-01-2023 | 24-01-2023                                  | 24-01-2023      | 24-01-2023       | 24-01-2023        | 24-01-2023          | Government of the Philippines (Current year's Budget) | 23,033,857.50                                         | 23,033,857.50 |            |           |
| 48-46-23-08-010                  | Workshop training and information services from 1 February 2023 to 31 January 2024                                                            | 07000           | No                                     | Competitive Bidding               | 28-01-2023                    | 28-01-2023      | 28-01-2023   | 19-01-2023        | 19-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | N/A                 | Government of the Philippines (Current year's Budget) | 1,000,000.00                                          | 1,000,000.00  |            |           |
| 48-46-23-08-011                  | Consulting services for the detailed technical and engineering designs (EDTs) for the development of four buildings of the UP Open University | 000001          | No                                     | Competitive Bidding               | 19-01-2023                    | 20-01-2023      | N/A          | 17-01-2023        | N/A             | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | N/A                 | Government of the Philippines (Current year's Budget) | 5,753,500.00                                          | 5,753,500.00  |            |           |
| 48-46-23-08-012                  | Cleaner services for various OPCS Offices from 1 January to 31 December 2023                                                                  | 0000002-0000003 | No                                     | Competitive Bidding               | 19-01-2023                    | 21-01-2023      | N/A          | 17-01-2023        | 17-01-2023      | 19-01-2023     | 19-01-2023 | 19-01-2023                                  | 19-01-2023      | 19-01-2023       | 19-01-2023        | 19-01-2023          | Government of the Philippines (Current year's Budget) | 70,000.00                                             | 70,000.00     |            |           |
| 48-46-23-08-013                  | Supply of labor and materials for the replacement of roof tiles with concrete tiles at various buildings of the Open University               | 000001          | No                                     | Competitive Bidding               | N/A                           | 22-02-2023      | N/A          | 18-02-2023        | 18-02-2023      | 20-02-2023     | 20-02-2023 | 20-02-2023                                  | 20-02-2023      | 20-02-2023       | 20-02-2023        | 20-02-2023          | Government of the Philippines (Current year's Budget) | 600,000.00                                            | 600,000.00    |            |           |
| 13-276                           | Purchase of 100 mobile personal trunks                                                                                                        | 19000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | 19-07-2023 | N/A                                         | N/A             | 19-08-2023       | N/A               | 11-09-2023          | 11-09-2023                                            | Government of the Philippines (Current year's Budget) | 2,000.00      | 2,000.00   |           |
| 13-282                           | Purchase of food for BTO on 18 July 2023                                                                                                      | 19000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 27,000.00     | 27,000.00  |           |
| 13-283                           | Transport services for BTO on 18 July 2023                                                                                                    | 19000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 21,000.00     | 21,000.00  |           |
| 13-284                           | Refueling service for BTO on 18 July 2023                                                                                                     | 19000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 21,000.00     | 21,000.00  |           |
| 13-285                           | Food for OPCS, Workshop 10 July 2023                                                                                                          | 00001           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 5,000.00      | 5,000.00   |           |
| 13-286                           | Purchase of 1 unit (B)                                                                                                                        | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-08-2023       | N/A               | 14-09-2023          | 14-09-2023                                            | Government of the Philippines (Current year's Budget) | 24,000.00     |            | 24,000.00 |
| 13-287                           | Meals for Administrative Offices, Administrative Services and Admissions                                                                      | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 13-07-2023          | 13-07-2023                                            | Government of the Philippines (Current year's Budget) | 5,000.00      | 5,000.00   |           |
| 13-288                           | Meals for CSC Member Services on July 1, 14, 15, 18 and August 04, 2023                                                                       | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 19-08-2023          | 19-08-2023                                            | Government of the Philippines (Current year's Budget) | 21,000.00     | 21,000.00  |           |
| 13-289                           | Meals of 100 people (with 100 people number 107-001) (other than, breaks and refreshment)                                                     | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-07-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 21,000.00     | 21,000.00  |           |
| 13-290                           | Printing of four (4) OPCS books                                                                                                               | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-08-2023       | N/A               | 13-09-2023          | 13-09-2023                                            | Government of the Philippines (Current year's Budget) | 100,000.00    | 100,000.00 |           |
| 13-291                           | Service contract from car Refuel to OPCS and car service on 24 July 2023                                                                      | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-08-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 2,000.00      | 2,000.00   |           |
| 13-292                           | Meals and snacks for the opening of Technical Management of National Service for 2023 on 28 July 2023                                         | 00000           | No                                     | RF 13.2 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 19-07-2023      | N/A            | N/A        | N/A                                         | N/A             | 19-08-2023       | N/A               | 19-07-2023          | 19-07-2023                                            | Government of the Philippines (Current year's Budget) | 20,000.00     | 20,000.00  |           |





| Contract Cost (RFP) |           |           | List of Invited Observers | Date of Receipt of Invitation |                      |                          |                   |              |                                                           | Remarks<br>(Explaining changes from the RFP) |
|---------------------|-----------|-----------|---------------------------|-------------------------------|----------------------|--------------------------|-------------------|--------------|-----------------------------------------------------------|----------------------------------------------|
| Total               | MOOE      | CO        |                           | Prebid<br>Cost                | Eligibility<br>Check | Bids/<br>Open of<br>Bids | Bid<br>Evaluation | Post<br>Qual | Delivery/<br>Completion/<br>Acceptance<br>(If applicable) |                                              |
| 10,000.00           | 10,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 20-07-2023                                                |                                              |
| 11,000.00           | 11,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 19-07-2023                                                |                                              |
| 12,000.00           | 12,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 19-07-2023                                                |                                              |
| 13,000.00           | 13,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 14,000.00           | 14,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 15,000.00           | 15,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 16,000.00           | 16,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 17,000.00           | 17,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 18,000.00           | 18,000.00 | 18,000.00 | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 19,000.00           | 19,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 20,000.00           | 20,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 21,000.00           | 21,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 22,000.00           | 22,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 23,000.00           | 23,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 24,000.00           | 24,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 25,000.00           | 25,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 26,000.00           | 26,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 27,000.00           | 27,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 28,000.00           | 28,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 29,000.00           | 29,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 30,000.00           | 30,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 31,000.00           | 31,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 32,000.00           | 32,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 33,000.00           | 33,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 34,000.00           | 34,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 35,000.00           | 35,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 36,000.00           | 36,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 37,000.00           | 37,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 38,000.00           | 38,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 39,000.00           | 39,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 40,000.00           | 40,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 41,000.00           | 41,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 42,000.00           | 42,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 43,000.00           | 43,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 44,000.00           | 44,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 45,000.00           | 45,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 46,000.00           | 46,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 47,000.00           | 47,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 48,000.00           | 48,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 49,000.00           | 49,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 50,000.00           | 50,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 51,000.00           | 51,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 52,000.00           | 52,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 53,000.00           | 53,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 54,000.00           | 54,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 55,000.00           | 55,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 56,000.00           | 56,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 57,000.00           | 57,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 58,000.00           | 58,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 59,000.00           | 59,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |
| 60,000.00           | 60,000.00 |           | COB and RUPACU            | N/A                           | N/A                  | N/A                      | N/A               | N/A          | 18-07-2023                                                |                                              |



| Code (AUP)     | Procurement Project                                                                                                                                                                      | PMO/End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |               |              |                  |                 |                |            |                                             |                 |                  |                   |                     |                         | Source of Funds                                       | ABC (RUP)  |            |            |
|----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------------------------------|-----------------------------------|-------------------------------|---------------|--------------|------------------|-----------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-------------------------------------------------------|------------|------------|------------|
|                |                                                                                                                                                                                          |              |                                        |                                   | Pre-Proc Conference           | Adm/Post of B | Pre-Bid Cost | Regularity Check | Sub/Type of Bid | Bid Evaluation | Post Qual  | Date of BAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance |                                                       | Total      | MOOE       | OD         |
| 23-001, 23-002 | Purchase of portable sound system                                                                                                                                                        | 102, 10034   | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | 23-08-2023 | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 30,000.00  |            | 30,000.00  |
| 23-003         | Transport services during 7th Conference August 23-25, 2023                                                                                                                              | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 22,000.00  | 22,000.00  |            |
| 23-004         | Refreshment for Benchmarking with UP Regions on 10 August 2023                                                                                                                           | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 12,000.00  | 12,000.00  |            |
| 23-005         | Refreshment for UPDO/ 7th Conference on 20 August 2023                                                                                                                                   | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 22,000.00  | 22,000.00  |            |
| 23-006, 23-007 | Purchase of laptops and office sets                                                                                                                                                      | 1002         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 200,000.00 | 200,000.00 |            |
| 23-008         | Supply of labor and materials for the replacement of 2 units of 24" screen to facilitate replacement of units previously installed at MOOE Installation #1 and 2 24" screen at MO Center | 100002       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 200,000.00 |            | 200,000.00 |
| 23-009         | Printing services during 7th Conference                                                                                                                                                  | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-010         | Transport services during 7th Conference                                                                                                                                                 | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-011         | Break for UPDO/ 7th Conference on 21-25 August 2023                                                                                                                                      | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-012         | Transport services for 7th Conference, Post-25 August 2023                                                                                                                               | 100003       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-013         | Transport services for the 7th Conference, Security and Reception Area during 2023 on 20 August 2023                                                                                     | 1000         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-014, 23-015 | Refreshment from 8:00am to 1:00pm, logistic and other services on 20 and 21 August 2023                                                                                                  | 100344       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 27,500.00  | 27,500.00  |            |
| 23-017         | Purchase of portable video conferencing system                                                                                                                                           | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 40,000.00  |            | 40,000.00  |
| 23-018         | Purchase of 24" Camera                                                                                                                                                                   | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 40,000.00  |            | 40,000.00  |
| 23-019         | Purchase of 1 unit Network Attached Storage                                                                                                                                              | 1000         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 40,000.00  |            | 40,000.00  |
| 23-020         | Supply of Labor and Materials for the installation of New Peripherals and Post (2) units of Monitor at the Teaching and Learning Hub                                                     | 100001       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 200,000.00 |            | 200,000.00 |
| 23-021         | Supply of labor for the hauling of cables and chairs from Office to MOOE, General City                                                                                                   | 100348       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 23-022         | Transport services for the 2nd System Administrative (SA) Conference on September 6-8, 2023                                                                                              | 100          | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 22,000.00  | 22,000.00  |            |
| 23-023         | Transport services for the 2nd System Administrative (SA) Conference and 2023 Conference 2023                                                                                            | 100          | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 40,000.00  | 40,000.00  |            |
| 23-024         | Purchase of appliances                                                                                                                                                                   | 100002       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A                     | Government of the Philippines (current year's budget) | 20,000.00  |            | 20,000.00  |
| 23-027, 23-028 | Purchase of recording equipment                                                                                                                                                          | 100002       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 30,000.00  |            | 30,000.00  |
| 23-029         | Purchase of food for PIAF 5 days training on 10-14 September 2023                                                                                                                        | 100003       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 220,000.00 | 220,000.00 |            |
| 23-030         | Purchase of 2 units for Personal BT 5.0                                                                                                                                                  | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-031         | Preventive maintenance of 10 units BT 5.0                                                                                                                                                | 1003         | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 23-032         | Refilling of the extinguisher with dry chemical for fire equipment                                                                                                                       | 100003       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 40,000.00  | 40,000.00  |            |
| 23-033         | Purchase of 2 proc Spectacles                                                                                                                                                            | 100003       | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 20,000.00  |            | 20,000.00  |
| 23-034         | Break and supply for 100 AUPMO National Council Meeting on 21 September 2023                                                                                                             | 100          | No                                     | RF-01.0 - Small Value Procurement | N/A                           | N/A           | N/A          | N/A              | 23-08-2023      | N/A            | N/A        | N/A                                         | N/A             | 23-08-2023       | N/A               | 23-08-2023          | 23-08-2023              | Government of the Philippines (current year's budget) | 5,000.00   | 5,000.00   |            |



| Code (PAP)     | Procurement Project                                                                        | PRG/End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |                 |              |                   |                   |                |           |                                                 |                 |                  |                   |                     |                         | Source of Funds                                       | ABC (PWF)  |            |            |
|----------------|--------------------------------------------------------------------------------------------|--------------|----------------------------------------|-----------------------------------|-------------------------------|-----------------|--------------|-------------------|-------------------|----------------|-----------|-------------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-------------------------------------------------------|------------|------------|------------|
|                |                                                                                            |              |                                        |                                   | Pre-Proc Conference           | Advs/Post of IB | Pre-IBB Conf | Eligibility Check | Inv/Opens of Bids | Bid Evaluation | Post Qual | Issuance of B&I Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance |                                                       | Total      | MOOE       | CG         |
| 11-000         | Books for the Bachelor Program/Class Books up to 24 September 2023                         | 001          | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | 21-09-2023        | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 11,000.00  | 11,000.00  |            |
| 11-000         | Market needs and needs for the Seminars 2023 from 06 to 24 September 2023                  | 001          | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-070         | Books and materials for COOP Meetings and Trainings                                        | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-070         | Vehicle rental for HRM Workshop on 6-10 October 2023 at Tagaytay City                      | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Purchase of 10 units of mobile facilities                                                  | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
|                | Supply and delivery of 100 longshirts and 100 hoodies                                      | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | N/A              | N/A               | N/A                 | N/A                     | Government of the Philippines (current year's budget) | 100,000.00 |            | 100,000.00 |
| 11-000         | Purchase of food for HRM Workshop from 20-22 September 2023                                | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000, 11-002 | Purchase of Personal Equipment and Consumables                                             | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
| 11-000         | Printing of photo yearbook                                                                 | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-070         | Full board and lodging for HRM Workshop on 6-10 October 2023 at Tagaytay City              | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 100,000.00 | 100,000.00 |            |
|                | Purchase of 1 unit of car                                                                  | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | N/A              | N/A               | N/A                 | N/A                     | Government of the Philippines (current year's budget) | 5,000.00   |            | 5,000.00   |
| 11-000         | Replacement of broken plate and cover plate of vehicle body with plate number MTD-006      | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
| 11-000         | Transport services for COOP-RD project activities on 24 September 2023                     | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 5,000.00   | 5,000.00   |            |
|                | Transport services for faculty orientation in Marikina/HRM activities on 22 September 2023 | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 5,000.00   | 5,000.00   |            |
|                | Vehicle rental for COOP activities for September to October 2023                           | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Purchase of 1 unit of car                                                                  | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
|                | Purchase of 1 unit of car                                                                  | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | N/A              | N/A               | N/A                 | N/A                     | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
| 11-000         | General supplies for Academic Residences                                                   | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Supply of materials for replacement of vehicle body from 18-19 October 2023                | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Purchase of one unit of refrigerator                                                       | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
| 11-000         | Purchase of one unit of refrigerator                                                       | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
| 11-000         | Purchase of appliances                                                                     | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
| 11-000         | Vehicle rental for HRM Workshop on 24 September 2023                                       | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Transport services during HRM Strategic Planning on 21-26 October 2023                     | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Food and catering services during HRM Strategic Planning on 21-26 October 2023             | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 5,000.00   | 5,000.00   |            |
| 11-000         | Food and catering services during HRM Strategic Planning on 21-26 October 2023             | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
| 11-000         | Purchase of 1 unit of car                                                                  | 10070        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
| 11-000         | Supply and delivery of 1 unit of mobile facilities                                         | 10000        | No                                     | RF 12.0 - Small Value Procurement | N/A                           | N/A             | N/A          | N/A               | 18-09-2023        | N/A            | N/A       | N/A                                             | N/A             | 21-09-2023       | N/A               | 21-09-2023          | 21-09-2023              | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |





| Code (PAP) | Procurement Project                                                                   | FMO/End-Year | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |                |              |                   |                 |                |           |                                               |                 |                  |                   |                      |                         | Source of Funds                                       | ABC (PAP)  |           |            |
|------------|---------------------------------------------------------------------------------------|--------------|----------------------------------------|-----------------------------------|-------------------------------|----------------|--------------|-------------------|-----------------|----------------|-----------|-----------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-------------------------------------------------------|------------|-----------|------------|
|            |                                                                                       |              |                                        |                                   | Pre-Proc Conference           | Abs/Past of 28 | Pre-Bid Cost | Eligibility Check | Sub/Type of Bid | Bid Evaluation | Post Qual | Date of B&I Resolution (Recommendation Award) | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                       | Total      | MOOE      | CO         |
| 20-400     | Purchase of one unit laptop for Toyota Office with lease number 007-000               | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |
| 20-400     | Purchase of 1 unit HP Monitor Panel                                                   | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  |           | 00,000.00  |
| 20-400     | Purchase of Office Furniture                                                          | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Purchase of water dispenser                                                           | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |
| 20-400     | Purchase of 1 unit stationery items                                                   | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |
| 20-400     | Work for Seminar on Regional Case at Olongapo, Cebu City on 08 October 2020           | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Vehicle rental for Seminar on Regional Case at Olongapo, Cebu City on 08 October 2020 | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Purchase of Travel for Regional Board Case Discussion #000 on 11 October 2020         | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Purchase of Travel for PMSC Council Meeting on 08 October 2020                        | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Purchase of Travel for PMSC Council Meeting on 11 October 2020                        | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |
| 20-400     | Purchase of 1 unit Audio Recorder (Microphone)                                        | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  |           | 00,000.00  |
| 20-400     | Purchase of 1 unit Noise Reduction Headset                                            | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  |           | 00,000.00  |
| 20-400     | Purchase of Microphone (cable and 3.5mm Cable)                                        | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | 00-00-000                                     | 00-00-000       | 00-00-000        | 00-00-000         | 00-00-000            | N/A                     | Government of the Philippines (current year's budget) | 00,000.00  |           | 00,000.00  |
| 20-400     | Purchase of materials for fabrication of business plan (marketing office items)       | 00000        | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |
| 20-400     | Supply of materials for repair of graduation items                                    | 00000        | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |
| 20-400     | Supply of printer ink for shipping of document                                        | 00000        | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Vehicle rental for COVID activities from Cebu City to Marikina City                   | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Work and supply for COVID activities and training for October 2020                    | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Shipping services during Executive and Faculty Council on 07 and 08 October 2020      | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Transport services for 02 and 03 October 2020                                         | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Purchase of software for (Photocopy) scanner                                          | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Purchase of 1 unit flat bed scanner                                                   | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  |           | 00,000.00  |
| 20-400     | Purchase of Windows ribbon Transponder Receiver for                                   | 00000        | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | 00-00-000                                     | 00-00-000       | 00-00-000        | 00-00-000         | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 000,000.00 |           | 000,000.00 |
| 20-400     | Purchase of gifts for photographer                                                    | 00000        | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | 00-00-000 | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  |           | 00,000.00  |
| 20-400     | Work and supply during (On-Committee) Workshop on 06-08 October 2020                  | 00000        | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Vehicle rental for B&I Faculty Council at Olongapo, Cebu City on 20 October 2020      | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Work for B&I Faculty Council at Olongapo, Cebu City on 20 October 2020                | 000          | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 00,000.00  | 00,000.00 |            |
| 20-400     | Transport services for 00 on 08 October 2020                                          | 0000         | No                                     | RF 02.0 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 00-00-000       | N/A            | N/A       | N/A                                           | N/A             | 00-00-000        | N/A               | 00-00-000            | 00-00-000               | Government of the Philippines (current year's budget) | 0,000.00   | 0,000.00  |            |

| Contract Cost (RMP) |           |           | List of Included Shareware | Date of Receipt of Installation |                   |                   |                |           |                                                  | Remarks<br>(Explaining changes from the APP) |
|---------------------|-----------|-----------|----------------------------|---------------------------------|-------------------|-------------------|----------------|-----------|--------------------------------------------------|----------------------------------------------|
| Total               | MOORE     | CO        |                            | Printed Cost                    | Eligibility Check | Sub/ Open of Bids | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (If applicable) |                                              |
| 4,000.00            | 4,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       |                                                  |                                              |
| 4,000.00            |           | 4,000.00  | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 20-11-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-11-2023                                       |                                              |
| 4,000.00            | 4,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 20-09-2023                                       |                                              |
| 4,000.00            | 4,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 20-02-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-09-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-02-2023                                       |                                              |
| 11,000.00           | 11,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 17-03-2023                                       |                                              |
| 11,000.00           | 11,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-09-2023                                       |                                              |
| 4,000.00            | 4,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 10-09-2023                                       |                                              |
| 10,000.00           |           | 10,000.00 | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       |                                                  |                                              |
| 10,000.00           |           | 10,000.00 | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       |                                                  |                                              |
| 40,000.00           |           | 40,000.00 | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | N/A                                              |                                              |
| 1,000.00            | 1,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       |                                                  |                                              |
| 4,000.00            | 4,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 14-11-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-11-2023                                       |                                              |
| 40,000.00           | 40,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-09-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-09-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-02-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 14-11-2023                                       |                                              |
| 40,000.00           |           | 40,000.00 | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-11-2023                                       |                                              |
| 10,000.00           |           | 10,000.00 | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 14-12-2023                                       |                                              |
| 4,000.00            |           | 4,000.00  | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 06-11-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 20-02-2023                                       |                                              |
| 11,000.00           | 11,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 17-02-2023                                       |                                              |
| 10,000.00           | 10,000.00 |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 10-09-2023                                       |                                              |
| 4,000.00            | 4,000.00  |           | COB and AUPM2              | N/A                             | N/A               | N/A               | N/A            | N/A       | 20-02-2023                                       |                                              |

Reprinted with permission from the *Journal of the American Medical Association*, Vol. 285, No. 18, October 19, 2001, pp. 2305-2310.





| Code (SPF)     | Procurement Project                                                                                                       | PMS/End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |                |              |                   |                 |                |           |                                             |                 |                  |                   |                      | Source of Funds | ABC (SPF)                                             |            |            |          |
|----------------|---------------------------------------------------------------------------------------------------------------------------|--------------|----------------------------------------|-----------------------------------|-------------------------------|----------------|--------------|-------------------|-----------------|----------------|-----------|---------------------------------------------|-----------------|------------------|-------------------|----------------------|-----------------|-------------------------------------------------------|------------|------------|----------|
|                |                                                                                                                           |              |                                        |                                   | Pre-Proc Conference           | Adm/Post of IB | Pre-Bid Cost | Eligibility Check | Sub/Open of Bid | Not Evaluation | Post Qual | Date of Bid Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion |                 | Inspection & Acceptance                               | Total      | MOOE       | CS       |
| 21-467         | Vehicle rental for 2023 for Science Centering Center on 6-10 November 2023 at Agaña City                                  | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 07-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 01-11-2023           | 11-11-2023      | Government of the Philippines (current year's budget) | 21,000.00  | 21,000.00  |          |
| 21-534         | Food for the OFDA workshop on 21-22 November 2023                                                                         | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 11-11-2023       | N/A               | 09-11-2023           | 18-11-2023      | Government of the Philippines (current year's budget) | 40,000.00  | 40,000.00  |          |
| 21-601         | Transport services for workshop in collaboration with OFDA on 14-16 November 2023                                         | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 11-11-2023       | N/A               | 09-11-2023           | 14-11-2023      | Government of the Philippines (current year's budget) | 17,000.00  | 17,000.00  |          |
| 21-602         | Purchase of publications                                                                                                  | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 07-11-2023       | N/A               | 09-11-2023           | 18-11-2023      | Government of the Philippines (current year's budget) | 30,000.00  | 30,000.00  |          |
| 21-608         | Purchase of 1 pc(s) OHP for OECDE Meeting                                                                                 | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 11,000.00  | 11,000.00  |          |
| 21-130         | Purchase of baby changing station                                                                                         | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 30,000.00  | 30,000.00  |          |
| 21-460, 21-461 | Purchase of facilities for OFDA (Office and Evaluation Materials)                                                         | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               | 11-11-2023           | 11-11-2023      | Government of the Philippines (current year's budget) | 11,000.00  | 11,000.00  |          |
|                | Rental of chairs and tents for the OFDA (Governmental Services) on 21 and 22 November 2023                                | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 90,000.00  | 90,000.00  |          |
| 21-551         | Supply of plates and utensils for the OFDA (Governmental Services) including the use of equipment, tools and consumables  | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 17-11-2023       | N/A               | 17-11-2023           | 17-11-2023      | Government of the Philippines (current year's budget) | 100,000.00 | 100,000.00 |          |
| 21-552         | Supply of plates and utensils for the OFDA (Governmental Services) including the use of equipment, tools and consumables  | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 09-11-2023      | N/A            | N/A       | 09-11-2023                                  | 09-11-2023      | 09-11-2023       | 09-11-2023        | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 101,000.00 | 101,000.00 |          |
| 21-554         | Transport services for 18 and 20 November 2023                                                                            | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 11-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 30,000.00  | 30,000.00  |          |
| 21-462         | Vehicle rental for OFDA Meeting on 20 November 2023 at Agaña, Subic Bay                                                   | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 11,000.00  | 11,000.00  |          |
|                | Transport services for OFDA on 20 November 2023                                                                           | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 01-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 4,000.00   | 4,000.00   |          |
| 21-463         | Food for OFDA on 20 November 2023                                                                                         | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 01-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 4,000.00   | 4,000.00   |          |
| 21-512         | Break and snacks for OFDA - Enhancing the OFDA National Value-Added Services on 20 November 2023                          | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |          |
| 21-513         | Break for OFDA (Governmental Services) including the use of equipment, tools and consumables                              | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 11,000.00  | 11,000.00  |          |
| 21-446         | Purchase of necessary materials for OFDA (Governmental Services) including the use of equipment, tools and consumables    | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 4,000.00   | 4,000.00   |          |
| 21-514         | Purchase of equipment and supplies for OFDA (Governmental Services) including the use of equipment, tools and consumables | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 01-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |          |
| 21-515         | Purchase of portable electric lighting system                                                                             | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 11-11-2023           | 11-11-2023      | Government of the Philippines (current year's budget) | 12,000.00  | 12,000.00  |          |
|                | Supply of materials for replacement of defective flood lights at the Bulacan                                              | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               |                      |                 | Government of the Philippines (current year's budget) | 11,000.00  | 11,000.00  |          |
| 21-516         | Supply of materials for the formation of open workshop at the Bulacan                                                     | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 01-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 4,000.00   | 4,000.00   |          |
| 21-517         | Purchase of tables 2000                                                                                                   | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 07-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 4,000.00   | 4,000.00   |          |
| 21-518         | Purchase of 1 pc(s) external hard drive                                                                                   | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 14-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 1,000.00   |            | 1,000.00 |
| 21-519         | Purchase of table 2000                                                                                                    | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |          |
| 21-520         | Purchase of 1 pc(s) Cable                                                                                                 | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 09-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |          |
| 21-521         | Purchase of 1 pc(s) table 2000                                                                                            | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 14-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 4,000.00   | 4,000.00   |          |
|                | Purchase of 1 pc(s) table 2000                                                                                            | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               |                      |                 | Government of the Philippines (current year's budget) | 14,000.00  | 14,000.00  |          |
|                | Purchase of 1 pc(s) table 2000 for the OFDA (Governmental Services) on 21-22 November 2023                                | SPC          | No                                     | SP-11.9 - Small Value Procurement | N/A                           | N/A            | N/A          | N/A               | 17-11-2023      | N/A            | N/A       | N/A                                         | N/A             | 01-11-2023       | N/A               | 09-11-2023           | 09-11-2023      | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |          |



| Code (JAF) | Procurement Project                                                                                                                        | FPO/End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |                 |              |                    |                 |                |            |                                             |                 |                  |                   |                      |                         | Source of Funds                                       | ABC (PUP)  |            |            |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------|--------------|----------------------------------------|-----------------------------------|-------------------------------|-----------------|--------------|--------------------|-----------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|----------------------|-------------------------|-------------------------------------------------------|------------|------------|------------|
|            |                                                                                                                                            |              |                                        |                                   | Pre-Proc Conference           | Advs/Post of IS | Pre-bid Conf | Highlighting Check | Sub/Type of Bid | Bid Evaluation | Post Qual  | Date of SAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/ Completion | Inspection & Acceptance |                                                       | Total      | MOOE       | CO         |
| 20-001     | Renov. of Lights, Scaffolds, A/C Unit System and Single Platform for the 10th Office Condominium Extension                                 | 0000A        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 17-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 20-01-2023       | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 60,000.00  | 60,000.00  |            |
|            | Printing of Evaluation Program and Lease Program for the 10th Office Condominium Extension (P-2023-0001)                                   | 0000         | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 17-01-2023      | N/A            | 20-01-2023 | N/A                                         | N/A             | N/A              | 18-01-2023        | 18-01-2023           | 18-01-2023              | Government of the Philippines (current year's budget) | 100,000.00 | 100,000.00 |            |
|            | Purchase of classroom/teaching equipment                                                                                                   | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 17-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 100,000.00 |            | 100,000.00 |
| 20-008     | Supply of labor and materials for the construction of Alternative System from Bldg. Building group in World War Museum/Production Building | 00002        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 17-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 17-01-2023       | N/A               | 18-01-2023           | 18-01-2023              | Government of the Philippines (current year's budget) | 122,804.76 | 122,804.76 |            |
| 20-012     | Vehicle repair and maintenance for buses and motor vehicle                                                                                 | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 20-01-2023       | N/A               |                      |                         | Government of the Philippines (current year's budget) | 3,000.00   | 3,000.00   |            |
| 20-016     | Transport services for 5-6th Floor Workshop on 20-01-2023                                                                                  | 00           | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 20-01-2023       | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 60,000.00  | 60,000.00  |            |
| 20-017     | Search for the English Text Book/Printing Service on 20-01-2023                                                                            | 00           | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 20-01-2023       | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 30,000.00  | 30,000.00  |            |
| 20-019     | Supply of materials for replacement of damaged street lights at the 10th Office                                                            | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 20-01-2023       | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 40,000.00  | 40,000.00  |            |
| 20-020     | Supply of labor, delivery of goods and services of the project for the new project road map for 20-01-2023                                 | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | 20-01-2023       | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 60,000.00  | 60,000.00  |            |
|            | Vehicle repair for various vehicles to be used for 10th Office/Production Building                                                         | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 3,000.00   | 3,000.00   |            |
|            | Work and study for 10th Office/Planning Workshop on 20-01-2023                                                                             | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 60,700.00  | 60,700.00  |            |
|            | Work and study for 10th Office/Planning Workshop on 20-01-2023                                                                             | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 12,000.00  | 12,000.00  |            |
|            | Additional seats for 20th Condominium Extension on 20-01-2023                                                                              | 0000A        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
|            | Work and study for 10th Office/Planning Workshop on 20-01-2023                                                                             | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 20,000.00  | 20,000.00  |            |
|            | Transport services on 20-01-2023                                                                                                           | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               | 20-01-2023           | 20-01-2023              | Government of the Philippines (current year's budget) | 3,000.00   | 3,000.00   |            |
|            | Purchase of 10th Office                                                                                                                    | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 12,000.00  |            | 12,000.00  |
|            | Purchase of 10th Office and 10th Office Parts                                                                                              | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | 20-01-2023 | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 60,000.00  |            | 60,000.00  |
|            | Purchase of 10th Office                                                                                                                    | 00           | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | 20-01-2023 | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  |            | 10,000.00  |
|            | Purchase of 10th Office for public school for extension                                                                                    | 0000A        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 3,000.00   | 3,000.00   |            |
|            | Purchase of 10th Office for 20th Office Recognition                                                                                        | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 12,000.00  | 12,000.00  |            |
|            | Vehicle repair for 10th Office Recognition and 10th Office Extension on 18-01-2023                                                         | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 12,000.00  | 12,000.00  |            |
|            | Vehicle repair for 10th Office Recognition and 10th Office Extension on 18-01-2023                                                         | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 12,000.00  | 12,000.00  |            |
|            | Purchase of 10th Office for 10th Office                                                                                                    | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
|            | Transport services on 18-01-2023                                                                                                           | 00001        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
|            | Work and study for 10th Office Recognition                                                                                                 | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
|            | Transport services for 10th Office Recognition                                                                                             | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
|            | Publication of 10th Office for 10th Office                                                                                                 | 000          | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |
|            | Vehicle repair for the 10th Office (10th Office Extension) on 18 and 20 December 2023                                                      | 0000A        | No                                     | MF-02.0 - Small value Procurement | N/A                           | N/A             | N/A          | N/A                | 20-01-2023      | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                      |                         | Government of the Philippines (current year's budget) | 10,000.00  | 10,000.00  |            |





| Funds (PAP) | Procurement Project                                                                                                            | PRNO/End-User | Is this an Early Procurement Activity? | Mode of Procurement               | Actual Procurement Activities |                      |              |                   |                     |                |            |                                             |                 |                  |                   |                     |                         | Source of Funds                                     | AAC (PAP)  |            |            |
|-------------|--------------------------------------------------------------------------------------------------------------------------------|---------------|----------------------------------------|-----------------------------------|-------------------------------|----------------------|--------------|-------------------|---------------------|----------------|------------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-----------------------------------------------------|------------|------------|------------|
|             |                                                                                                                                |               |                                        |                                   | Pre-Bid Conference            | Acknowledgment of IB | Pre-Bid Cost | Eligibility Check | Bids/Offers of Bids | Bid Evaluation | Post Qual  | Date of BAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance |                                                     | Total      | MOOE       | GD         |
|             | Salary scale for stage design during 2023 UPSC Installation                                                                    | 04030         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 20,000.00  | 20,000.00  |            |
|             | Transport services for UPSC Meeting (7-8 December) and Installation (10-11 December)                                           | 00            | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 11,000.00  | 11,000.00  |            |
|             | Travel arrangements for Physical Committee during competition for the UPSC 27th Commencement Session on 14 to 16 December 2023 | 04030         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 11,140.00  | 11,140.00  |            |
|             | Purchase of medical supplies for the UPSC 27th Commencement Session on 14 and 16 December 2023                                 | 04030         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 5,000.00   | 5,000.00   |            |
|             | Purchase of 10 units 600 pages books                                                                                           | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | 08-11-2023 | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 10,000.00  |            | 10,000.00  |
|             | Supply of power back-up equipment for computer                                                                                 | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 40,000.00  | 40,000.00  |            |
|             | Supply and delivery of UNF Food Freezer/Small Working Refrigerator                                                             | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 17,000.00  |            | 17,000.00  |
|             | Purchase of power back-up device for computer                                                                                  | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 11,000.00  | 11,000.00  |            |
|             | Purchase of handwashing installation and equipment for reception and graduation                                                | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 18,000.00  | 18,000.00  |            |
|             | Printing and scanning services for 12 copies of the existing University Plan                                                   | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 11,000.00  | 11,000.00  |            |
|             | Purchase of office furniture                                                                                                   | 07000         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 20,000.00  |            | 20,000.00  |
|             | Purchase of External Hard Drive                                                                                                | 07000         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 20,000.00  |            | 20,000.00  |
|             | Purchase of Pens and 10 December 2023 for the 27th UPSC Commencement Session 07-08-10-11-2023                                  | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 20,000.00  | 20,000.00  |            |
|             | Food and catering services for 20th Reunited of Graduates on 20 December 2023                                                  | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 108,000.00 | 108,000.00 |            |
|             | Food and catering services during UPSC Reunion                                                                                 | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 100,000.00 | 100,000.00 |            |
|             | Food for UPSC Reunion on 20 December 2023                                                                                      | 01001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 100,000.00 | 100,000.00 |            |
|             | Repair and replacement of parts including labor for repair of vehicle drive                                                    | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 20,000.00  | 20,000.00  |            |
|             | Work and supply for OAC Meeting on 20 December 2023                                                                            | 00            | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 5,000.00   | 5,000.00   |            |
|             | Purchase for replacement of two for M1 vehicle (BAC)                                                                           | 02030         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 11,000.00  | 11,000.00  |            |
|             | Supply of replacement battery for Generators (BAC)                                                                             | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 10,000.00  | 10,000.00  |            |
|             | Service for UPSC Installation during Reunion                                                                                   | 04030         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 10,000.00  | 10,000.00  |            |
|             | Transport services for UPSC General Assembly on 26 December 2023                                                               | 04030         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 10-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 5,000.00   | 5,000.00   |            |
|             | Transportation services during UPSC Commencement Session                                                                       | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 5,000.00   | 5,000.00   |            |
|             | Supply and delivery of purified drinking water from January to December 2024                                                   | 04030/Office  | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 11-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 100,000.00 | 100,000.00 |            |
|             | Properties maintenance and services for UPSC Reunion 06 to 17 2024                                                             | 02001         | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 10-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 200,000.00 |            | 200,000.00 |
|             | Service design for UPSC General Assembly on 20 December 2023                                                                   | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 5,000.00   | 5,000.00   |            |
|             | Catering services for UPSC Workshop                                                                                            | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-11-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 11,000.00  | 11,000.00  |            |
|             | Transport services during UPSC Workshop                                                                                        | 010           | No                                     | WP-01.0 - Small Value Procurement | N/A                           | N/A                  | N/A          | N/A               | 08-12-2023          | N/A            | N/A        | N/A                                         | N/A             | N/A              | N/A               |                     |                         | Expenditure of the Philippine Current year's Budget | 10,000.00  | 10,000.00  |            |



| Contract Cost (RFP) |            |           | List of Invited Bidders | Date of Receipt of Invitation |                   |                  |                |           |                                                  | Remarks<br>(Explaining changes from the RFP) |
|---------------------|------------|-----------|-------------------------|-------------------------------|-------------------|------------------|----------------|-----------|--------------------------------------------------|----------------------------------------------|
| Total               | MOOE       | DO        |                         | Prebid Cost                   | Eligibility Check | Sub/ Item of Bid | Bid Evaluation | Post Qual | Delivery/ Completion/ Acceptance (If applicable) |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 11,000.00           | 11,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 12,000.00           | 12,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 1,000.00            | 1,000.00   |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           |            | 10,000.00 | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 0.00                |            |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 11,000.00           | 11,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 0.00                |            |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           |            | 10,000.00 | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 100,000.00          | 100,000.00 |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 100,000.00          | 100,000.00 |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 1,000.00            | 1,000.00   |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 14,000.00           | 14,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 1,000.00            | 1,000.00   |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 1,000.00            | 1,000.00   |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 100,000.00          | 100,000.00 |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 0.00                |            |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 1,000.00            | 1,000.00   |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |
| 10,000.00           | 10,000.00  |           | COA and RUPACU          | N/A                           | N/A               | N/A              | N/A            | N/A       |                                                  |                                              |

| Code (PAP)                     | Procurement Project                                                                    | FMO/End-User | Is This an Early Procurement Activity? | Mode of Procurement                                                              | Actual Procurement Activities |                |              |                   |                   |                |            |                                               |                 |                  |                   |                     |                                                       | Source of Funds | ABC (PAP)  |            |    |
|--------------------------------|----------------------------------------------------------------------------------------|--------------|----------------------------------------|----------------------------------------------------------------------------------|-------------------------------|----------------|--------------|-------------------|-------------------|----------------|------------|-----------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------------------------------------|-----------------|------------|------------|----|
|                                |                                                                                        |              |                                        |                                                                                  | Pre-Bid Conference            | Abs/Past of IB | Pre-Bid Cost | Eligibility Check | Sub-Types of Bids | Bid Evaluation | Post-Qual  | Date of SAC Resolution (Recommendation Award) | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance                               |                 | Total      | MOOE       | OO |
|                                | Renov. of seats to OFFICE General Assembly on 01 December 2021                         | 0000A        | No                                     | MF 03 0 - Small value Procurement                                                | N/A                           | N/A            | N/A          | N/A               | 18-11-2021        | N/A            | N/A        | N/A                                           | N/A             | N/A              | N/A               | N/A                 | Assessment of the Philippines (current year's budget) | 10,000.00       | 10,000.00  |            |    |
|                                | Sound and light system for office General Assembly 2021                                | 0000A        | No                                     | MF 03 0 - Small value Procurement                                                | N/A                           | N/A            | N/A          | N/A               | 18-11-2021        | N/A            | N/A        | N/A                                           | N/A             | N/A              | N/A               | N/A                 | Assessment of the Philippines (current year's budget) | 20,000.00       | 20,000.00  |            |    |
|                                | Catering services including tables, chairs and chairs for office General Assembly 2021 | 0000A        | No                                     | MF 03 0 - Small value Procurement                                                | N/A                           | N/A            | N/A          | N/A               | 18-11-2021        | N/A            | N/A        | N/A                                           | N/A             | N/A              | N/A               | N/A                 | Assessment of the Philippines (current year's budget) | 100,000.00      | 100,000.00 |            |    |
|                                | Meals for 2024 (Planning) on 10 January 2024                                           | 0007A        | No                                     | MF 03 0 - Small value Procurement                                                | N/A                           | N/A            | N/A          | N/A               | 18-11-2021        | N/A            | N/A        | N/A                                           | N/A             | N/A              | N/A               | N/A                 | Assessment of the Philippines (current year's budget) | 17,000.00       | 17,000.00  |            |    |
| 21-076                         | Purchase of 1 car seatbelt and/or seat-belt                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 18-07-2021        | N/A            | 18-07-2021 | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 5,000.00        | 5,000.00   |            |    |
| 21-076, 21-077                 | Purchase of Laptop                                                                     | 000          | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 18-07-2021        | N/A            | 18-07-2021 | 18-07-2021                                    | 18-07-2021      | 11-08-2021       | 11-08-2021        | 11-08-2021          | Assessment of the Philippines (current year's budget) | 150,000.00      |            | 150,000.00 |    |
| 21-008, 21-009, 21-010, 21-011 | Purchase of consumable supplies                                                        | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 18-07-2021        | N/A            | N/A        | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 10,000.00       | 10,000.00  |            |    |
| 21-005                         | Purchase of 1 car seatbelt                                                             | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 17-07-2021        | N/A            | N/A        | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 11,000.00       |            | 11,000.00  |    |
| 21-076                         | Purchase of 1 car seat-belt                                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 17-07-2021        | N/A            | 11-08-2021 | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 45,000.00       |            | 45,000.00  |    |
| 21-008                         | Purchase of 1 car seat-belt                                                            | 00           | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | N/A        | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 7,000.00        |            | 7,000.00   |    |
| 21-009                         | Purchase of 1 car seat-belt                                                            | 000          | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | N/A        | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 11,000.00       |            | 11,000.00  |    |
| 21-008, 21-012                 | Purchase of 1 car seat-belt                                                            | 00000, 100   | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | 11-08-2021 | 11-08-2021                                    | 11-08-2021      | 11-08-2021       | 11-08-2021        | 11-08-2021          | Assessment of the Philippines (current year's budget) | 100,000.00      |            | 100,000.00 |    |
| 21-007                         | Purchase of 1 car seat-belt                                                            | 00           | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | N/A        | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 15,000.00       |            | 15,000.00  |    |
| 21-008                         | Purchase of 1 car seat-belt                                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | 11-08-2021 | N/A                                           | N/A             | N/A              | N/A               | N/A                 | Assessment of the Philippines (current year's budget) | 15,000.00       |            | 15,000.00  |    |
| 21-009                         | Purchase of 1 car seat-belt                                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | 11-08-2021 | 11-08-2021                                    | 11-08-2021      | 11-08-2021       | 11-08-2021        | 11-08-2021          | Assessment of the Philippines (current year's budget) | 10,000.00       |            | 10,000.00  |    |
| 21-009                         | Purchase of 1 car seat-belt                                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | 11-08-2021 | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 10,000.00       |            | 10,000.00  |    |
| 21-009                         | Purchase of 1 car seat-belt                                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | 11-08-2021 | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-2021          | Assessment of the Philippines (current year's budget) | 10,000.00       |            | 10,000.00  |    |
| 21-009                         | Purchase of 1 car seat-belt                                                            | 00000        | No                                     | Procuring IT (SAC) - Register Office Supplies and Equipment (is available in IT) | N/A                           | N/A            | N/A          | N/A               | 11-08-2021        | N/A            | 11-08-2021 | N/A                                           | N/A             | 11-08-2021       | N/A               | 11-08-202           |                                                       |                 |            |            |    |



[illegible]





| Code (TAP) | Procurement Project                                                                       | PMD/End-User       | Is this an Early Procurement Activity? | Mode of Procurement                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    | Actual Procurement Activities |                 |              |                   |                   |                |           |                                             |                 |                  |                   |                     | Source of Funds | ABC (PMP)                                             |              |              |    |
|------------|-------------------------------------------------------------------------------------------|--------------------|----------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|-----------------|--------------|-------------------|-------------------|----------------|-----------|---------------------------------------------|-----------------|------------------|-------------------|---------------------|-----------------|-------------------------------------------------------|--------------|--------------|----|
|            |                                                                                           |                    |                                        |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Pre-bid Conference            | Advs/Post of IB | Pre-bid Conf | Eligibility Check | Sub/Types of Bids | Bid Evaluation | Post Qual | Date of RAC Resolution/Recommendation Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion |                 | Inspection & Acceptance                               | Total        | MOGE         | CG |
|            | Purchase for School Priority Service Subscriptions available for January to December 2024 | 01000              | No                                     | RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office) | N/A                           | N/A             | N/A          | N/A               | 08-01-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 010,000.00   | 010,000.00   |    |
|            | Online subscription for the Delmon-Registration for 1 year                                | 01000              | No                                     | RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office) | N/A                           | N/A             | N/A          | N/A               | 01-01-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 0,000.00     | 0,000.00     |    |
|            | Online subscription for the Web Hosting for 1 year                                        | 01000              | No                                     | RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office) | N/A                           | N/A             | N/A          | N/A               | 01-01-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 0,000.00     | 0,000.00     |    |
|            | Subscription to Accessibility/Proctor                                                     | 00001              | No                                     | RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office)<br>RF 12.1.1 (Open Bids)<br>Purchase of Notebook, Pen, Di and Lubricant (City of Marikina Office) | N/A                           | N/A             | N/A          | N/A               | 01-01-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 000,000.00   | 000,000.00   |    |
| 21-276     | Purchase of paper for Laser Copier                                                        | University Library | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 08-07-2023        | N/A            | N/A       | N/A                                         | N/A             | 27-07-2023       | N/A               | 22-08-2023          | 22-08-2023      | Government of the Philippines (Current year's Budget) | 22,070.00    | 22,070.00    |    |
| 21-280     | Purchase of 1-ton Ribbon for Espresso 4 Specialty Coffee                                  | 04001              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 08-07-2023        | N/A            | N/A       | N/A                                         | N/A             | 08-08-2023       | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-286     | Replacement of defective roller of Espresso 4 Specialty Coffee                            | 04001              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 01-08-2023        | N/A            | N/A       | N/A                                         | N/A             | 27-08-2023       | N/A               | 08-09-2023          | 08-09-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-275     | Purchase of parts and materials for 42,000 Desktop Service replacement                    | 02002              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 01-08-2023        | N/A            | N/A       | N/A                                         | N/A             | 27-07-2023       | N/A               | 28-08-2023          | 28-08-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-289     | Subscription to Library Electronic Journals and eBooks                                    | University Library | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 08-08-2023        | N/A            | N/A       | N/A                                         | N/A             | 08-09-2023       | N/A               | 08-09-2023          |                 | Government of the Philippines (Current year's Budget) | 2,270,000.00 | 2,270,000.00 |    |
| 21-400     | Purchase of 1-ton Paper for Sharp Laser Machine                                           | 01000              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 08-09-2023        | N/A            | N/A       | N/A                                         | N/A             | 22-09-2023       | N/A               | 08-10-2023          | 08-10-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-402     | Purchase of spare parts and consumables for Copier Brother                                | 01000              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 01-10-2023        | N/A            | N/A       | N/A                                         | N/A             | 08-10-2023       | N/A               | 01-09-2023          | 01-09-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-409     | Purchase of spare parts for Sharp Laser Machine                                           | 01000              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 01-10-2023        | N/A            | N/A       | N/A                                         | N/A             | 22-10-2023       | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 0,200.00     | 0,200.00     |    |
|            | Purchase of spare parts and consumables for Copier Brother                                | 01000              | No                                     | Direct Contracting                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | N/A                           | N/A             | N/A          | N/A               | 08-11-2023        | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-290     | Rental of meeting equipment                                                               | 02002              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 01-08-2023        | N/A            | N/A       | N/A                                         | N/A             | 08-08-2023       | N/A               | 27-08-2023          | 27-08-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-401     | Purchase of vehicle for transporting from Bldg to office                                  | 00001              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-11-2023        | N/A            | N/A       | N/A                                         | N/A             | 27-11-2023       | N/A               | 08-12-2023          | 08-12-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-408     | Paid service and accommodation for 00001 Bldg on 24-25 November 2023                      | 01000              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 27-11-2023        | N/A            | N/A       | N/A                                         | N/A             | 28-11-2023       | N/A               | 28-11-2023          | 28-11-2023      | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
|            | Rep insurance of Office Property Building and contents                                    | 00001              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-12-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 2,500,000.00 | 2,500,000.00 |    |
|            | Vehicle insurance for Office vehicles                                                     | 00001              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-12-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 20,000.00    | 20,000.00    |    |
|            | Vehicle insurance for 00001 Bldg and Tugay income 001-001                                 | 01000              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-12-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 00,000.00    | 00,000.00    |    |
|            | Vehicle insurance of 00001 Bldg vehicle 001-001 for one year 2024                         | 00001              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-12-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 20,000.00    | 20,000.00    |    |
|            | Vehicle insurance for 00001 Bldg for 001-001                                              | 01000              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-12-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 20,000.00    | 20,000.00    |    |
|            | Vehicle insurance for one year 2024                                                       | 00001              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-12-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 0,000.00     | 0,000.00     |    |
|            | Rental of meeting equipment                                                               | 02002              | No                                     | RF 12.1.1 Agency to Agency                                                                                                                                                                                                                                                                                                                                                                                                                                                                             | N/A                           | N/A             | N/A          | N/A               | 08-11-2023        | N/A            | N/A       | N/A                                         | N/A             | N/A              | N/A               | N/A                 | N/A             | Government of the Philippines (Current year's Budget) | 20,000.00    | 20,000.00    |    |
| 21-290     | Replacement of vehicle part and value of 00001 vehicle 001-001                            | 00001              | No                                     | RF 12.1.1 Emergency Cases                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | N/A                           | N/A             | N/A          | N/A               | 08-07-2023        | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 00,000.00    | 00,000.00    |    |
| 21-291     | Supply of 00001 Vehicle 001-001 for 00001 Service                                         | 00001              | No                                     | RF 12.1.1 Emergency Cases                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | N/A                           | N/A             | N/A          | N/A               | 08-07-2023        | N/A            | N/A       | N/A                                         | N/A             | 22-07-2023       | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 22,000.00    | 22,000.00    |    |
| 21-292     | Replacement of vehicle part and value of 00001 vehicle 001-001                            | 00001              | No                                     | RF 12.1.1 Emergency Cases                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | N/A                           | N/A             | N/A          | N/A               | 08-07-2023        | N/A            | N/A       | N/A                                         | N/A             | 22-07-2023       | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 20,000.00    | 20,000.00    |    |
| 21-293     | Replacement of vehicle part and value of 00001 vehicle 001-001                            | 00001              | No                                     | RF 12.1.1 Emergency Cases                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | N/A                           | N/A             | N/A          | N/A               | 08-08-2023        | N/A            | N/A       | N/A                                         | N/A             | 22-08-2023       | N/A               | 08-08-2023          | 08-08-2023      | Government of the Philippines (Current year's Budget) | 0,000.00     | 0,000.00     |    |
|            | Emergency Substitution of vehicle 00001 Bldg                                              | 00001              | No                                     | RF 12.1.1 Emergency Cases                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | N/A                           | N/A             | N/A          | N/A               | 08-08-2023        | N/A            | N/A       | N/A                                         | N/A             |                  | N/A               |                     |                 | Government of the Philippines (Current year's Budget) | 00,000.00    | 00,000.00    |    |

| Contract Cost (PKP) |              |    | List of Involved Observers | Date of Receipt of Invitation |                      |                         |                   |              |                                                               | Remarks<br>(Explaining changes from the APP) |
|---------------------|--------------|----|----------------------------|-------------------------------|----------------------|-------------------------|-------------------|--------------|---------------------------------------------------------------|----------------------------------------------|
| Total               | MOSE         | EO |                            | Pre-qual<br>Cost              | Eligibility<br>Check | Sub/<br>Open of<br>Bids | Bid<br>Evaluation | Post<br>Qual | Delivery/<br>Implementation/<br>Acceptance<br>(if applicable) |                                              |
| 175,000.00          | 175,000.00   |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 6,000.00            | 6,000.00     |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 90,000.00           | 90,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 240,000.00          | 240,000.00   |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 10,070.00           | 10,070.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 10-10-2023                                                    |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 20-10-2023                                                    |                                              |
| 10,000.74           | 10,000.74    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 20-10-2023                                                    |                                              |
| 1,124,000.00        | 1,124,000.00 |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 30-11-2023                                                    |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 18-11-2023                                                    |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 20-11-2023                                                    |                                              |
| 6,000.00            | 6,000.00     |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 71,000.00           | 71,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 27-10-2023                                                    |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 18-12-2023                                                    |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 20-11-2023                                                    |                                              |
| 1,000,000.00        | 1,000,000.00 |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 1,000.00            | 1,000.00     |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 17,000.00           | 17,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 11,000.00           | 11,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 70,000.00           | 70,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |
| 6,000.00            | 6,000.00     |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 10-10-2023                                                    |                                              |
| 10,000.00           | 10,000.00    |    | COA and KUPARU             | N/A                           | N/A                  | N/A                     | N/A               | N/A          |                                                               |                                              |


| Code (PAP)                                                 | Procurement Project                                                                                       | PMS/End-User | Is this an Early Procurement Activity? | Mode of Procurement    | Actual Procurement Activities |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         | Source of Funds                                     | ABC (PAP)     |               |             |
|------------------------------------------------------------|-----------------------------------------------------------------------------------------------------------|--------------|----------------------------------------|------------------------|-------------------------------|-------------------|--------------|-------------------|--------------------|----------------|-----------|-------------------------------------------|-----------------|------------------|-------------------|---------------------|-------------------------|-----------------------------------------------------|---------------|---------------|-------------|
|                                                            |                                                                                                           |              |                                        |                        | Pre-Proc Conference           | Advs/Post of Bids | Pre-Bid Cost | Eligibility Check | Submission of Bids | Bid Evaluation | Post Qual | Date of BAC Resolution Recommending Award | Notice of Award | Contract Signing | Notice to Proceed | Delivery/Completion | Inspection & Acceptance |                                                     | Total         | MOOE          | IGF         |
|                                                            | Emergency supply of replacement battery for Server 002                                                    | 0000         | No                                     | RF-02 (Emergency Case) | N/A                           | N/A               | N/A          | N/A               | 24-02-2023         | N/A            | N/A       | N/A                                       | N/A             |                  | N/A               | 25-04-2023          | 26-05-2023              | Government of the Philippines Current year's Budget | 25,400.00     | 25,400.00     |             |
| 00-001                                                     | Emergency purchase of materials and services including equipment needed to the computer power restoration | 0000         | No                                     | RF-02 (Emergency Case) | N/A                           | N/A               | N/A          | N/A               | 27-03-2023         | N/A            | N/A       | N/A                                       | N/A             | 28-11-2023       | N/A               | 29-02-2024          | 29-03-2024              | Government of the Philippines Current year's Budget | 18,000.00     | 18,000.00     |             |
|                                                            |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     |               |               |             |
|                                                            |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     |               |               |             |
|                                                            |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     |               |               |             |
|                                                            |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     |               |               |             |
| Total Actual Budget of Procurement Activities              |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     | 15,000,000.00 | 15,000,000.00 | 0.75,000.00 |
| Total Contract Price of Procurement Activities Contracted  |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     | 15,000,000.00 |               |             |
| Total Savings (Total Actual Budget - Total Contract Price) |                                                                                                           |              |                                        |                        |                               |                   |              |                   |                    |                |           |                                           |                 |                  |                   |                     |                         |                                                     | 0.75,000.00   |               |             |

| ONGOING PROCUREMENT ACTIVITIES                            |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  |              |              |      |  |                                                     |              |              |
|-----------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------|------|----|---------------------|------------|------------|------------|------------|------------|------------|------------|------------|--|--------------|--------------|------|--|-----------------------------------------------------|--------------|--------------|
| 00-001-23-0000                                            | Supply, delivery and installation of 1 unit 2000W, 3 Phase, 220V Generator Set, 10000 kVA (including mounting) for the Museum Academic Building | 0000 | No | Competitive Bidding | 18-11-2023 | 26-11-2023 | 18-01-2024 | 18-01-2024 | 18-01-2024 | 18-01-2024 | 18-01-2024 | 18-01-2024 |  |              |              |      |  | Government of the Philippines Current year's Budget | 1,170,000.00 | 1,170,000.00 |
| 00-001-23-0000                                            | Emergency supply and administration services from 1 February 2023 to 31 January 2024                                                            | 0000 | No | Competitive Bidding | 24-11-2023 | 27-11-2023 | 18-01-2024 | 18-01-2024 | 18-01-2024 | 18-01-2024 | 18-01-2024 | 18-01-2024 |  |              |              |      |  | Government of the Philippines Current year's Budget | 1,900,000.00 | 1,900,000.00 |
|                                                           |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  |              |              |      |  |                                                     |              |              |
|                                                           |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  |              |              |      |  |                                                     |              |              |
|                                                           |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  |              |              |      |  |                                                     |              |              |
|                                                           |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  |              |              |      |  |                                                     |              |              |
|                                                           |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  |              |              |      |  |                                                     |              |              |
| Total Actual Budget of the ongoing Procurement Activities |                                                                                                                                                 |      |    |                     |            |            |            |            |            |            |            |            |  | 3,070,000.00 | 3,070,000.00 | 0.00 |  |                                                     |              |              |

Prepared by:

  
**ELVY A. PAMULAKLAKIN**  
 Head, BAC Secretariat

Recommended for Approval by:

  
**PRIMO G. GARCIA**  
 BAC Chairperson

**APPROVED:**  
  
**MELINDA C. BANDALARIA**  
 Chancellor

| Contract Cost (PWP) |           |           | List of Invited Observers | Date of Receipt of Invitation |                      |                         |                   |              |                                                            | Remarks<br>(Explaining changes from the BPP) |
|---------------------|-----------|-----------|---------------------------|-------------------------------|----------------------|-------------------------|-------------------|--------------|------------------------------------------------------------|----------------------------------------------|
| Total               | MOOE      | OO        |                           | Pre-bid<br>Cost               | Eligibility<br>Check | Sub/<br>Open of<br>Bids | Bid<br>Evaluation | Post<br>Qual | Bidding /<br>Completion /<br>Assignment<br>(If Applicable) |                                              |
| 20,800.00           | 20,800.00 |           | COA and ACPMCO            | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 20-09-2023                                                 |                                              |
| 20,800.00           | 20,800.00 |           | COA and ACPMCO            | N/A                           | N/A                  | N/A                     | N/A               | N/A          | 21-12-2023                                                 |                                              |
|                     |           |           |                           |                               |                      |                         |                   |              |                                                            |                                              |
|                     |           |           |                           |                               |                      |                         |                   |              |                                                            |                                              |
|                     |           |           |                           |                               |                      |                         |                   |              |                                                            |                                              |
|                     |           |           |                           |                               |                      |                         |                   |              |                                                            |                                              |
|                     |           |           |                           |                               |                      |                         |                   |              |                                                            |                                              |
| 20,800.00           | 20,800.00 | 20,800.00 |                           |                               |                      |                         |                   |              |                                                            |                                              |

| 1    |      |      | MOOE and ACPMCO | 29-12-2023 | 29-12-2023 | 29-12-2023 | 29-12-2023 | 00000000 |  |  |
|------|------|------|-----------------|------------|------------|------------|------------|----------|--|--|
| 2    |      |      | MOOE and ACPMCO | 29-12-2023 | 29-12-2023 | 29-12-2023 | 29-12-2023 | 00000000 |  |  |
|      |      |      |                 |            |            |            |            |          |  |  |
|      |      |      |                 |            |            |            |            |          |  |  |
|      |      |      |                 |            |            |            |            |          |  |  |
|      |      |      |                 |            |            |            |            |          |  |  |
|      |      |      |                 |            |            |            |            |          |  |  |
| 0.00 | 0.00 | 0.00 |                 |            |            |            |            |          |  |  |